
July 24, 2009

Friends of
the Earth

Mr. Charles Terreni, Chief Clerk and Administrator

Public Service Commission of South Carolina,

101 Executive Center Dr., Suite 100
Columbia, SC 29210
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NRC Violation on SCE&G Nuclear Pro ect Concernin Docket 2009-293-E

Dear Mr. Terreni,

I am writing to you on behalf of Friends of the Earth, which maintains an on-going interest in

the matter of oversight of the S.C. Public Service Commission of the costly and risky nuclear

reactor project by South Carolina Electric & Gas (SCE&G).

We take note that SCE&G has filed a document with the PSC requesting revisions to the

construction schedule for the reactors. I will be reviewing the SCE&G filing and may well

intervene in the docket (2009-293-E) once a schedule has been established by the PSC.

For posting in the docket, I request that the attached items be posted in docket 2009-293-E on

the PSC website:

1. Text of cover letter from the Nuclear Regulatory Commission and Notice of Violation to
SCE&G dated July 15, 2009, for violation of conditions of the Quality Assurance Program

during nuclear reactor construction program —from the NRC's digital library (ADAMS).

[SCE&G has 30 days from the date of the violation to respond to the NRC. ] 4 pages

2. Nuclear opponents, SCE&G debate costs, The State, July 16, 2009, 1 page

3. SCANA feels rating bite on nuclear plant, Charlotte Business Journal, July 15, 2009, 2 p.

4. Fitch Downgrades SCANA & Subsidiaries, Business Wire, June 25, 2009, 2 pages

5. Cover page of Moody's report New Nudear Generation: Ratings Pressure Increasing,

June 2009, 1 page

It is important to maintain these items as part of the public record as the nuclear project goes

forward and they may well be formally discussed during any hearing on schedule changes.

Respectfully Submitted—

Tom Clements

1112 Florence Street ~ Columbia, SC 29201
803.834.3084 phone 8 fax ~ tomclements329@cs. corn ~ www. foe.org

Printed on 100 lo post consumer waste using 100'/0 wind power. *~

Friends ofthe Earth
Mr. Charles Terreni, Chief Clerk and Administrator

Public Service Commission of South Carolina,
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Dear Mr. Terreni,
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the matter of oversight of the S.C. Public Service Commission of the costly and risky nuclear

reactor project by South Carolina Electric & Gas (SCE&G).

We take note that SCE&G has filed a document with the PSC requesting revisions to the

construction schedule for the reactors. I will be reviewing the SCE&G filing and may well

intervene in the docket (2009-293-E) once a schedule has been established by the PSC.

For posting in the docket, I request that the attached items be posted in docket 2009-293-E on
the PSC website:

1. Text of cover letter from the Nuclear Regulatory Commission and Notice of Violation to

SCE&G dated July 15, 2009, for violation of conditions of the Quality Assurance Program

during nuclear reactor construction program - from the NRC's digital library (ADAMS).

[SCE&G has 30 days from the date of the violation to respond to the NRC.] 4 pages

2. Nuclear opponents, SCE&G debate costs, The State, July 16, 2009, 1 page

3. SCANA feels rating bite on nuclear plant, Charlotte Business Journal, July 15, 2009, 2 p.

4. Fitch Downgrades SCANA & Subsidiaries, Business Wire, June 25, 2009, 2 pages

5. Cover page of Moody's report New Nuclear Generation: Ratings Pressure Increasing,

June 2009, 1 page

It is important to maintain these items as part of the public record as the nuclear project goes

forward and they may well be formally discussed during any hearing on schedule changes.

Respectfully Submitted -

Tom Clements

1112 Florence Street • Columbia, SC 29201

803.834.3084 phone & fax • tomclements329@cs.com • www.foe.org
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July 15, 2009

Mr. Alfred M. Paglia
Manager, Nuclear Licensing
MC P40
South Carolina Electric & Gas Company
PO Box 88
Jenkinsville, SC 29065

SUBJECT: NRC INSPECTION REPORT NOS. 05200027/2009-201 AND
05200028/2009-201 AND NOTICE OF VIOLATION

Dear Mr. Paglia:

From June 1, 2009, through June 4, 2009, the U.S. Nuclear Regulatory Commission (NRC)
conducted an inspection at the Virgil C. Summer Nuclear Station (VCSNS), Units 2 and 3,
construction site in Jenkinsville, SC. The enclosed report presents the results of this inspection.

The purpose of the NRC inspection was to verify that quality assurance (QA) processes and
procedures applied to activities related to the VCSNS Units 2 and 3 combined license
application (COLA) were effectively implemented. The inspection focused on assessing
compliance with the provisions of Title 10 of the Code of Federal Regulations (10 CFR) Part 21,
"Reporting of Defects and Noncompliance, " and selected portions of Appendix B, "Quality
Assurance Program Criteria for Nuclear Power Plants and Fuel Processing Plants, " to
10 CFR Part 50, "Domestic Licensing of Production and Utilization Facilities. " This NRC
inspection report does not constitute NRC endorsement of your overall QA or 10 CFR Part 21
programs.

Based on the results of this inspection, the NRC has determined that one Severity Level IV
violation of NRC requirements occurred. The NRC evaluated this violation in accordance with
the agency's Enforcement Policy, which is available on the NRC's Web site at
htt://www. nrc. ov/about nrc/re ulato /enforcement/enforce ol. html.

The enclosed Notice of Violation (Notice) cites the violation, and the subject inspection report
describes in detail the circumstances surrounding it. The Notice cites the violation because a
review of the South Carolina Electric & Gas (SCE&G) Company Quality Assurance Program, as
it pertains to activities related to the VCSNS Units 2 and 3 COL application, found that certain
program policies and implementation procedures were not in compliance with the applicable
requirements of Appendix B to 10 CFR Part 50.

SCE&G is required to respond to this letter and should follow the instructions specified in the
enclosed Notice when preparing its response. The NRC will use this response, in part, to
determine whether further enforcement action is necessary to ensure compliance with
regulatory requirements.

In accordance with 10 CFR 2.390, "Public Inspections, Exemptions, Requests for Withholding,
"

of the NRC's "Rules of Practice, " the NRC will make a copy of this letter, its enclosures, and the
SCE&G response available electronically for public inspection in the NRC Public Document
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A.M. Paglia

Room or from the NRC's Agencywide Documents Access and Management System (ADAMS),
which is accessible from the NRC Web site at htt://www. nrc. ov/readin -rm/adams. html. To
the extent possible, the response should not include any personal privacy, proprietary, or
safeguards information so that it can be made available to the public without redaction. If
personal privacy or proprietary information is necessary to provide an acceptable response,
then please provide a bracketed copy of your response that identifies the information that
should be protected and a redacted copy that deletes such information. If you request that such
material be withheld from public disclosure, you must speciTically identify the portions of your
response that you seek to have withheld and provide, in detail, the bases for your claim (e.g. ,
explain why the disclosure of information will create an unwarranted invasion of personal
privacy or provide the information required by 10 CFR 2.390(b) to support a request for
withholding confidential commercial or financial information). If Safeguards Information is
necessary to provide an acceptable response, please provide the level of protection described
in 10 CFR 73.21, "Protection of Safeguards Information: Performance Requirements. "

Sincerely,

Juan Peralta, Chief
Quality and Vendor Branch 1
Division of Construction Inspection

& Operational Programs
Office of New Reactors

Docket Nos. : 05200027 and 05200028

Enclosures:
1. Notice of Violation
2. Inspection Report Nos. 05200027/2009-201 and 05200028/2009-201 and Attachments
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NOTICE OF VIOLATION

South Carolina Electric & Gas Company Docket Nos. : 05200027 and 05200028
Virgil C. Summer Nuclear Station, Units 2 and 3 Report No. : 2009-201
Jenkinsville, SC 29065

During an U.S. Nuclear Regulatory Commission (NRC) inspection conducted at the South
Carolina Electric & Gas Company (SCE&G), in Jenkinsville, SC, on June 1-4, 2009, one
violation of NRC requirements was identified. In accordance with the NRC Enforcement Policy,
the violation is described below:

Title 10 of the Code of Federal Regulations (10 CFR) 52.79(a)(25) states, in part, that a
description of the quality assurance (QA) program applied to the design, and to be
applied to the fabrication, construction, and testing, of the structures, systems, and
components of the facility, shall be provided as part of the final safety analysis report
that describes the facility. In 10 CFR 52.79(a)(25), the NRC also requires that "[t)he
description of the quality assurance program for a nuclear power plant must include a
discussion of how the applicable requirements of Appendix B to 10 CFR part 50 have
been and will be satisfied, including a discussion of how the quality assurance program
will be implemented. "

Criterion II, "Quality Assurance Program, " of Appendix B, "Quality Assurance Criteria for
Nuclear Power Plants and Fuel Reprocessing Plants, " to 10 CFR Part 50, "Domestic
Licensing of Production and Utilization Facilities, " states that the QA program "shall be
documented by written policies, procedures, or instructions and shall be carried out
throughout plant life in accordance with those policies, procedures, or instructions. "

In a letter dated February 2, 2009, SCE&G proposed to revise Section 17.1 of the Final
Safety Analysis Report for VCSNS Units 2 and 3, Revision 0, to state the following:

SCE&G maintains oversight under its existing 10 CFR Part 50,
Appendix B program, as described in SCE&G "New Nuclear
Deployment Quality Assurance Plan" (Reference 204) and
V.C. Summer Nuclear Station Unit 1 "Operational Quality
Assurance Plan" (Reference 206). These plans provide QA
guidance meeting the requirements of 10 CFR Part 50 Appendix B
and oversight of safety-related site characterization activities and
COL application content providers.

Section 1.1.5 of the Operational Quality Assurance Plan (QAP) for VCSNS Unit 1 states,
in part, that the Operational QAP is written to conform to the applicable requirements of
Appendix B to 10 CFR Part 50; Regulatory Guide 1.33, "Quality Assurance Program
Requirements (Operation),

"
Revision 4; American National Standards Institute (ANSI)

N18.7-1976; and Section 6 of the VCSNS Technical Specifications. Standards, such as
ANSI N45. 2, "Quality Assurance Program Requirements for Nuclear Power Plants, " and
the ANSI N18 series of operating standards, are relied on in the Operational QAP.

Contrary to the above, as of June 4, 2009, SCE&G New Nuclear Deployment (NND)
implemented 12 NND procedures and guidelines that rely on American Society of
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South Carolina Electric & Gas Company
Virgil C. Summer Nuclear Station, Units 2 and 3
Jenkinsville, SC 29065

Docket Nos.: 05200027 and 05200028
Report No.: 2009-201

During an U.S. Nuclear Regulatory Commission (NRC) inspection conducted at the South
Carolina Electric & Gas Company (SCE&G), in Jenkinsville, SC, on June 1-4, 2009, one
violation of NRC requirements was identified. In accordance with the NRC Enforcement Policy,
the violation is described below:

Title 10 of the Code of Federal Regulations (10 CFR) 52.79(a)(25) states, in part, that a
description of the quality assurance (QA) program applied to the design, and to be
applied to the fabrication, construction, and testing, of the structures, systems, and
components of the facility, shall be provided as part of the final safety analysis report
that describes the facility. In 10 CFR 52.79(a)(25), the NRC also requires that "[t]he
description of the quality assurance program for a nuclear power plant must include a
discussion of how the applicable requirements of Appendix B to 10 CFR part 50 have
been and will be satisfied, including a discussion of how the quality assurance program
will be implemented."

Critedon II, "Quality Assurance Program," of Appendix B, =Quality Assurance Criteda for
Nuclear Power Plants and Fuel Reprocessing Plants," to 10 CFR Part 50, "Domestic
Licensing of Production and Utilization Facilities," states that the QA program "shall be
documented by written policies, procedures, or instructions and shall be carried out
throughout plant life in accordance with those policies, procedures, or instructions."

In a letter dated February 2, 2009, SCE&G proposed to revise Section 17.1 of the Final
Safety Analysis Report for VCSNS Units 2 and 3, Revision 0, to state the following:

SCE&G maintains oversight under its existing 10 CFR Part 50,
Appendix B program, as described in SCE&G "New Nuclear
Deployment Quality Assurance Plan" (Reference 204) and
V.C. Summer Nuclear Station Unit 1 "Operational Quality
Assurance Plan" (Reference 206). These plans provide QA
guidance meeting the requirements of 10 CFR Part 50 Appendix B
and oversight of safety-related site characterization activities and
COL application content providers.

Section 1.1.5 of the Operational Quality Assurance Plan (QAP) for VCSNS Unit 1 states,
in part, that the Operational QAP is written to conform to the applicable requirements of
Appendix B to 10 CFR Part 50; Regulatory Guide 1.33, "Quality Assurance Program
Requirements (Operation)," Revision 4; American National Standards Institute (ANSI)
N18.7-1976; and Section 6 of the VCSNS Technical Specifications. Standards, such as
ANSI N45.2, "Quality Assurance Program Requirements for Nuclear Power Plants," and
the ANSI N18 series of operating standards, are relied on in the Operational QAP.

Contrary to the above, as of June 4, 2009, SCE&G New Nuclear Deployment (NND)
implemented 12 NND procedures and guidelines that rely on Amedcan Society of
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Mechanical Engineers NQA-1, "Quality Assurance Program Requirements for Nuclear
Facilities, " to describe how the quality assurance requirements in Appendix B to 10 CFR
Part 50 are being satisfied rather than on ANSI N45. 2, as described in the NRC-
accepted QAP for VCSNS Unit 1.

This issue has been identified as Violations 05200027/2009-201-01 and
05200028/2009-201-01.

This is a Severity Level IV violation (Supplement II).

Pursuant to the provisions of 10 CFR 2.201, "Notice of Violation,
" SCE&G is hereby required to

submit a written statement or explanation to the U.S. Nuclear Regulatory Commission, ATTN:
Document Control Desk, Washington, DC 20555-0001, with a copy to the Chief, Quality and
Vendor Branch 1, Division of Construction Inspection & Operational Programs, Office of New
Reactors, within 30 days of the date of the letter transmitting this Notice of Violation. This reply
should be clearly marked as a "Reply to a Notice of Violation" and should include (1) the reason
for the violation, or, if contested, the basis for disputing the violation or severity level; (2) the
corrective steps that have been taken and the results achieved; (3) the corrective steps that will

be taken to avoid further violations; and (4) the date when full compliance will be achieved.
Your response may reference or include previous docketed correspondence, if the
correspondence adequately addresses the required response. Where good cause is shown,
consideration will be given to extending the response time.

If you contest this enforcement action, you should also provide a copy of your response, with
the basis for your denial, to the Director, Office of Enforcement, United States Nuclear
Regulatory Commission, Washington, DC 20555-0001.

Since your response will be made available electronically for public inspection in the NRC Public
Document Room or through the NRC Agencywide Documents Access and Management
System (ADAMS), to the extent possible, the response should not include any personal privacy,
proprietary, or safeguards information so that it can be made available to the public without
redaction. ADAMS is accessible from the NRC Web site at http: //www. nrc. gov/reading-
rm/adams. html. If personal privacy or proprietary information is necessary to provide an
acceptable response, then please provide a bracketed copy of your response that identifies the
information that should be protected and a redacted copy of your response that deletes such
information. If you request withholding of such material, you must specifically identify the
portions of your response that you seek to have withheld and provide in detail the bases for your
claim of withholding (e.g. , explain why the disclosure of information will create an unwarranted
invasion of personal privacy or provide the information required by 10 CFR 2.390(b) to support a
request for withholding confidential commercial or financial information). If safeguards
information is necessary to provide an acceptable response, please provide the level of
protection described in 10 CFR 73.21, "Requirements for the Protection of Safeguards
Information. "

Dated at Rockville, Maryland, this 15th day of July 2009.

-2-

MechanicalEngineersNQA-1,=Quality Assurance Program Requirements for Nuclear
Facilities," to describe how the quality assurance requirements in Appendix B to 10 CFR
Part 50 are being satisfied rather than on ANSI N45.2, as described in the NRC-
accepted QAP for VCSNS Unit 1.

This issue has been identified as Violations 05200027/2009-201-01 and
05200028/2009-201-01.

This is a Severity Level IV violation (Supplement II).

Pursuant to the provisions of 10 CFR 2.201, =Notice of Violation," SCE&G is hereby required to
submit a written statement or explanation to the U.S. Nuclear Regulatory Commission, ATTN:
Document Control Desk, Washington, DC 20555-0001, with a copy to the Chief, Quality and
Vendor Branch 1, Division of Construction Inspection & Operational Programs, Office of New
Reactors, within 30 days of the date of the letter transmitting this Notice of Violation. This reply
should be clearly marked as a "Reply to a Notice of Violation" and should include (1) the reason
for the violation, or, if contested, the basis for disputing the violation or severity level; (2) the
corrective steps that have been taken and the results achieved; (3) the corrective steps that will
be taken to avoid further violations; and (4) the date when full compliance will be achieved.
Your response may reference or include previous docketed correspondence, if the
correspondence adequately addresses the required response. Where good cause is shown,
consideration will be given to extending the response time.

If you contest this enforcement action, you should also provide a copy of your response, with
the basis for your denial, to the Director, Office of Enforcement, United States Nuclear
Regulatory Commission, Washington, DC 20555-0001.

Since your response will be made available electronically for public inspection in the NRC Public
Document Room or through the NRC Agencywide Documents Access and Management
System (ADAMS), to the extent possible, the response should not include any personal privacy,
proprietary, or safeguards information so that it can be made available to the public without
redaction. ADAMS is accessible from the NRC Web site at http:/Iwww.nrc.govIreading-
rm/adams.htrnl. If personal privacy or proprietary information is necessary to provide an
acceptable response, then please provide a bracketed copy of your response that identifies the
information that should be protected and a redacted copy of your response that deletes such
information. If you request withholding of such material, you must specif_ally identify the
portions of your response that you seek to have withheld and provide in detail the bases for your
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Utility says there are no
overruns in estimates it

made to get OK for 2
new Jenkinsville units

By CHUCK CRUMBO
ccrumboio tbestote. corn

A review by state regulators of
SCE&G's first quarterly report on the cost
of the 3enkinsville nuclear project trig-
gered debate Wednesday over whether
the utility is facing hefty cost overruns.

While it appears in the report that
SCE&G's costs for adding two Ieactor

units had climbed 8561.9 million to
$6.875 billioii, the OI'fice ol' Regulatory
Staff on Wednesday attributed the higher
figure to how the price was calculated.

Project opponents charge South Car-
olina Electric & Gas Co. Iow-balled the
estimate when it sought approval for the
project from the state Public Setvice
Commission,

The estimate was based on using a
five-year average of commodity costs, in-

cluding interest on construction loans,
according to the SCE&G report. The
loiver price is figured on a 10-year aver-

age, it added.

SEE NUKE PAGF. B7

Nuclear opponents,
SCEkG debate costs

FROM PAGE B6

"This is not a cost overrun, "
said Eric Boomhower, a
spokesman for the Columbia-
based utility.

In its report, the utility said the
cost could be as much as 8562 mil-

lion over the initial estimate or
$172 million under.

Current interest rates are lower
and when the cost of inoney is
spread out over the life of the pro-
ject, SCE&G's share of the project
should be closer to its initial esti-
mate of $6.3 billion, regulators
said.

The overall cost of the project,
which SCE&G is sharing with
state-operated Santee Cooper, is
$9.8 billion. .

Opponents of the plant, though,
said SCE&G has underestimated
the project's cost.

"Itake this report as a warning
of greater problems this project is

going to run into, " said Tom
Clements with Friends of the
Earth. "It's affirmation that we are
getting into unknown and very
risky territory.

"

Dukes Scott, Regulatory Staff
executive director, said "construc-
tion is progressing in accordance
with the approved schedule and al-

lowed 18-month milestone devia-

tion. "
SCE&G is required by state

regulators to file quarterly reports
on the project's progress.

In February, state regulators
approved the power company's
plans to build two reactor units.

~ SCE&G now needs the OK from
the federal Nuclear Regulatory
Commission to proceed,

The first unit is scheduled to
begin commercial operation some-
time in 2016; the second unit in
2019,
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"This is not a cost overrun,"
said Eric Boomhower, a
spokesman for the Columbia-
based utility.

In its repor t , the utility said the
cost could be as much as 8562 mil-
lion over the initial estimate or
8172 million under.

Current interest rates are lower
and when the cost of money is
spread out over the life of the pro-
ject, SCE&G's share of the project
should be closer to its initial esti-
mate of $6.3 billion, regulators
said.

The overall cost of the project,
which SCE&G is sharing with
state-operated Santee Cooper, is
$9.8 billion..

Opponents of the plant, though,
said SCE&G has underestimated
the project's cost.

"I take this report as awarning
of greater problems this project is
going to run into," said Tom
Clements with Friends of the
Earth. "It's affirmation that we are

getting into unknown and very
risky territory."

Dukes Scott, Regulatory Staff
executive director, said "construc-
tion is progressing in accordance
with the approved schedule and al-
lowed 18-month milestone devia-
tion."

SCE&G is required by state
regulators to file quarterly reports
on the project's progress.

In February, state regulators
approved the power company's
plans to build two reactor units.
SCE&G now needs the OK from

the federal Nuclear Regulatory
Commission to proceed.

The first unit is scheduled to
begin commercial operation some-
time in 2016; the second unit in
2019.
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SCANA feels rating bite on nuclear plant

John Downey

jdowney@bizjournals. corn

Wednesday, July 15, 2009

Moody's Investor Services lowered SCANA Corp. 's bond rating this week and listed the outlook
as negative because of the S.C. utility's joint ownership of a $12 billion nuclear project under
construction.

Moody's warned investors two weeks ago that it was likely to take a negative view on nuclear
development by power companies. Some in the nuclear industry have taken issue with that
policy. But Moody's stood by it when explaining its decision on SCANA.

"We remain concerned with the ... risks associated with a project of this magnitude for a

company of this size, " said Moody's Senior Vice President Jim Hempstead.

SCANA subsidiary S.C. Electric & Gas is expanding the V.C. Summer Nuclear Station with Santee
Cooper. The power companies are adding two AP100 nuclear reactors at the existing nuclear
plant.

Schedule slips

Meanwhile, the S.C. Office of Regulatory Staff notes in a report filed Tuesday that several parts
of the project have slipped off schedule. The staff points out that SCE&G says none of the
delays are serious enough to affect the anticipated completion date for each unit.

"SCE&G indicates that this is a result of the creation of the first fully integrated project schedule

by its contractors and is not a trend, " the staff writes. "If these changes do indicate a pattern,
then a trend of this sort this early in the project is cause for concern. "

Overall, the staff says, the project appears to be on budget and on time. SCE&G now estimates
its share of the project may cost more than originally projected —$6.8 billion rather than $6.3
billion. But that is not the result of any cost overruns. The company updates its calculations of
future prices and financing charges every quarter, and those new calculations account for the
higher costs.
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Moody's Investor Services lowered SCANA Corp.'s bond rating this week and listed the outlook

as negative because of the S.C. utility's joint ownership of a $12 billion nuclear project under
construction.

Moody's warned investors two weeks ago that it was likely to take a negative view on nuclear

development by power companies. Some in the nuclear industry have taken issue with that
policy. But Moody's stood by it when explaining its decision on SCANA.

"We remain concerned with the ... risks associated with a project of this magnitude for a

company of this size," said Moody's Senior Vice President Jim Hempstead.

SCANA subsidiary S.C. Electric & Gas is expanding the V.C. Summer Nuclear Station with Santee

Cooper. The power companies are adding two AP100 nuclear reactors at the existing nuclear
plant.

Schedule slips

Meanwhile, the S.C. Office of Regulatory Staff notes in a report filed Tuesday that several parts
of the project have slipped off schedule. The staff points out that SCE&G says none of the
delays are serious enough to affect the anticipated completion date for each unit.

"SCE&G indicates that this is a result of the creation of the first fully integrated project schedule

by its contractors and is not a trend," the staff writes. "If these changes do indicate a pattern,
then a trend of this sort this early in the project is cause for concern."

Overall, the staff says, the project appears to be on budget and on time. SCE&G now estimates

its share of the project may cost more than originally projected -- $6.8 billion rather than $6.3

billion. But that is not the result of any cost overruns. The company updates its calculations of

future prices and financing charges every quarter, and those new calculations account for the
higher costs.



Cost recovery concerns

But uncertainties surrounding nuclear construction are clearly having an impact in the capital
markets. And those issues are reflected in Moody's downgrade.

The rating agency reduced SCANA's senior unsecured debt rating one notch to Baa2 from Baa1.

The report cites a weakened balance sheet for SCANA and its subsidiary. It notes South
Carolina's Baseload Act, passed in 2007, creates a supportive regulatory environment for
construction of the nuclear plant. But it warns that it does not believe SCANA is guaranteed to
recover all of its construction costs.

Two weeks ago, Fitch Ratings also downgraded SCANA to BBB+from A-. Fitch also cited
"financial pressure and increased business risk from SCERG's plans to construct and finance two
nuclear generating units. "
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nuclear generating units."
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Business Wire

Fitch Downgrades SCANA & Subsidiaries' IDRs to BBB+

NEW YORK-(BUSINESS WIRE)—Fitch Ratings has downgraded the Issuer Default Ratings (IDRs)

of SCANA Corp. (SCANA) and its subsidiaries South Carolina Electric &, Gas Co. (SCE&G) and

Public Service Co. of North Carolina (PSNC) to 'BBB+' from 'A-'. Fitch also downgraded the

individual issue ratings one notch as shown in the list of rating actions at the end of this release.

The short-term IDRs of SCANA, SCE&G and PSNC and commercial paper ratings of SCE8 G, PSNC

and South Carolina Fuel Company are affirmed at 'F2'. The Rating Outlook for each entity is

Stable.

The downgrades are driven by the financial pressure and increased business risk from SCE&G's

plans to construct and finance two nuclear generating units for service in 2016 and 2019,
respectively, and a decline in credit quality measures over the past 18 months. SCE&G will own

55% of the two units at an estimated cost of $6.3 billion. The nuclear investment, together with

maintenance capital expenditures of approximately $500 million annually, will more than

double SCE&G's existing net investment in property plant and equipment. Expenditures are

expected to peak in the years 2012 to 2014. Management expects to fund approximately 50%

of the expenditures with new debt.

The credit impact of the incremental debt burden is softened by legislation in South Carolina,

the Base Load Review Act (BLRA), which permits utilities to recover capital costs, including a

return on equity, during construction. Other risk mitigants include an EPC contract that fixes a

portion of the plant cost and a substantial equity commitment. Although the credit quality of
subsidiary PSNC is not directly affected by the events at SCE&G, the weakening consolidated

credit quality of SCANA accounts for the lower rating for PSNC.

Fitch has downgraded SCANA and its subsidiaries' ratings as follows:

SCANA Corporation
—IDR to 'BBB+' from 'A-';

-Senior Unsecured debt to 'BBB+' from 'A-'.

SCE&G

-IDR to 'BBB+' from 'A-';

-First Mortgage bonds to 'A' from 'A+';

-Senior Unsecured debt to 'A-' from 'A';

-Preferred Stock to 'BBB+' from 'A-'.

PSNC

-IDR to 'BBB+' from 'A-';

—Senior Unsecured debt to 'A-' from 'A'.
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return on equity, during construction. Other risk mitigants include an EPC contract that fixes a

portion of the plant cost and a substantial equity commitment. Although the credit quality of

subsidiary PSNC is not directly affected by the events at SCE&G, the weakening consolidated

credit quality of SCANA accounts for the lower rating for PSNC.

Fitch has downgraded SCANA and its subsidiaries' ratings as follows:

SCANA Corporation

--IDR to 'BBB+' from 'A-';
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SCE&G
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Fitch has affirmed SCANA and its subsidiaries' ratings as follows:

SCANA Corporation
-Short-term IDR at 'F2'.

SCE&G
-Short-term IDR at 'F2';

-Commercial Paper at 'F2'.

PSNC
—Short-term IDR at 'F2';

-Commercial Paper at 'F2'.

Fitch's rating definitions and the terms of use of such ratings are available on the agency's
public site, www. fitchratings. corn. Published ratings, criteria and methodologies are available
from this site, at all times. Fitch's code of conduct, confidentiality, conflicts of interest, affiliate
firewall, compliance and other relevant policies and procedures are also available from the
'Code of Conduct' section of this site.

Contacts

Fitch Ratings, New York

Robert Hornick, 212-908-0523
fill Schmidt, 212-908-0644
or
Media Relations:
Francoise Alos, +33 1 44 29 91 22, Paris

Email: francoise. alos@fitchratings. corn

http: //www. businesswire. corn/portal/site/google/? ndmViewld=news view&newsld=20090625
006060&newsLang=en
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Ratings Pressure Increasing

Summary
Moody's is considering taking a more negative view for those issuers

seeking to build new nudear power plants

Rationale is premised on a material increase in business and operating risk

Longer-term value proposition appears intact, and, once operating, nudear

plants are viewed favorably due to their economics and no-carbon emission

footprint

Historically, most nudear4uiiding utilities suflered ratings downgrades-
and sometimes several —while building these facilities

Political and policy conditions are spurring applications for new nudear

power generation for the first time in years
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Nevertheless, most utilities now seeking to build nudear generation do not

appear to be adjusting their financial policies, a credit negative

I First federal approvals are at least two years away, and economic, political

and policy equations could easily change before then

a Progress continues slowly on Federal Loan Guarantees, which will provide

a lower-cost source of funding but will only modestly mitigate increasing
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s Paitnerships, balance sheet strengthening, bolstering liquidity reserves and
"back-to-basics" approaches to core operations could help would-be

nuclear utilities maintain their ratings

This Special Comment is an addendum to our prior research reports associated
with the credit implications of building new nudear generation in the U.S. These

prior reports, entitled "New Nudear Generating Capacity: Potential Credit

Implications for U.S. Investor Owned Utilities" published in May 2008 and "New

Nudear Generation in the United States: Keeping Options Open vs Addressing

An Inevitable Necessity" published in October 2007 are referenced in the back

under the section Moody's Related Research.
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New Nuclear Generation:

Ratings Pressure Increasing

Summary

• Moody_s is considering taking a more negative view for those issuers

seeking to build new nuclear power plants

= Rationale is premised on a material increase in business and operating risk

. Longer-term value proposition appears intact, and, once operating, nuclear

plants are viewed favorably due to their economics and no-carbon emission
footprint

= Historically, most nuclear-building utilities suffered ratings downgrades--

and sometimes several-while building these facilities

= Political and policy conditions are spurring applications for new nuclear

power generation for the first time in years

• Nevertheless, most utilities now seeking to build nuclear generation do not

appear to be adjusting their financial policies, a credit negative

• First federal approvals are at least two years away, and economic, political
and policy equations could easily change before then

• Progress continues slowly on Federal Loan Guarantees, which will provide

a lower-cost source of funding but will only modestly mitigate increasing
business and operating risk profile

• Partnerships, balance sheet strengthening, bolstering liquidity reserves and

"back-to-basics" approaches to core operations could help would-be

nuclear utilities maintain their ratings

This Special Comment is an addendum to our prior research reports associated

with the credit implications of building new nuclear generation in the U.S. These

prior reports, entitled =New Nuclear Generating Capacity: Potential Credit

implications for U.S. Investor Owned Utilities" published in May 2008 and =New

Nuclear Generation in the United States: Keeping Options Open vs Addressing

An Inevitable Necessity" published in October 2007 are referenced in the back

under the section Moody's Related Research.
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